

Department of Health Structural Reform Plan Monthly Implementation Update	May 2011
--	-----------------

1) Actions due to be completed by end May 2011

No actions were due to be completed in May.

2) Actions due to be started by end May 2011

No actions were due to be started in May.

Section	Action	Status
2.6 ii	Roll out liaison and diversion services for mentally ill offenders, working with the Ministry of Justice (end Nov 2014)	Work ongoing
1.4 i	Continue piloting of personal health budgets (end Oct 2012)	Work ongoing
2.7	Co-design and establish pilots to provide payments based on outcomes to providers to help individuals achieve sustained recovery from drug dependency (end April 2014)	Work ongoing
4.6 i	Work with partners to publish plan on how to improve the volume, quality and impact of dementia research, within existing resources (end Jun 2011)	Work ongoing
2.8 ii	Provide support to individual NHS organisations to assist them in producing plans to deliver the quality and productivity challenge the NHS Chief Executive has set them (end Mar 2015)	Work ongoing
1.1 v	Implement choice of treatment and provider in some mental health services, and extend this where practicable (end April 2014)	Work ongoing
2.1 iv	Develop incentives to improve access to primary care in disadvantaged areas (end April 2013)	Work ongoing
2.4 v	Develop new pricing process with drug companies and introduce it after the end of the current Pharmaceutical Price Regulation Scheme (end Jan 2014)	Work ongoing
4.1 iv	Establish Public Health Service (end April 2012)	Work ongoing
4.5 ii	Monitor information sharing and evaluate its impact (end April 2012)	Work ongoing

3) Explanation of missed deadlines

DH was not due to complete or start any actions in May.

Implementation of the following actions is paused until after the completion of the NHS listening exercise:

Section	Action
1.1 iii	Introduce choice of named consultant-led team for outpatients
1.1 iv	Begin to introduce choice of care for long term conditions and in diagnostics and post-diagnosis
1.3 v	Publish plan and timetable to deliver greater patient control of records
1.5 iii	Begin transformation of patient Local Involvement Networks into local HealthWatch
3.1 ii	Establish NHS Commissioning Board in shadow form
3.2 iii	Begin to establish GP consortia in shadow form